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ESTIMATE RUN 06/30/2004

ESTIMATE SUMMARY 16:59:05
CONTID: C12237 ESTIMATE NO: 0008 FINL SPEC YR:1991
PCN: 12237-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 123.0 DAYS TIME ALLOW: 7/31/19¢ FIXED COMPLETION DAT
GLENWOOD CANYON TO GYPSUM PERCENT TIME: 104.24 ORIG TIME ALLOW: 7/31/19¢ FIXED COMPLETION DAT
PROJECT NO: NH 0702-216
GLENWOOD CANYON TO GYPSUM
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: EAGLE
CONTRACTOR:
LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 04/05/1999
1800 NO. TAFT HILL ROAD DATE LET 11/12/1998 DATE WORK BEGAN 04/05/1999
DATE AWARDED 11/13/1998 DATE TIME STOpPPED 08/05/1999
DATE CONTRACT EXECUTED 11/13/1998 DATE ACCEPTED 08/05/1999
FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 04/05/1999
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,983,494.97 PARTICIPATING $ 2,983,494.97 $ 0.00
AWARD PROJECT AMT: $ 3,053,966.33 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,983,494.97 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,983,494.97 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 45,809.49
SECURITIES ENCUMBERED 0.00 -45,809.49
NET EARNINGS 2,983,494.97 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,983,494.97 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12237-BID ESTIMATE RUN 06/30/2004
PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 379,330.000 379,330.000
Sy 0.000 0.00
0.49000 379,330.000 185,871.70
0010 202-01300 *REMOVAL OF END ANCHORAGE 19.000 19.000
EACH 0.000 0.00
190.00000 19.000 3,610.00
0015 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0020 203-01500 BLADING 37.000 37.000
HOUR 0.000 0.00
65.00000 37.000 2,405.00
0025 203-01510 BACKHOE 58.000 58.000
HOUR 0.000 0.00
90.00000 58.000 5,220.00
0030 203-02330 LABORER 41.000 41.000
HOUR 0.000 0.00
35.00000 41.000 1,435.00
0035 210-01130 *RESET GUARDRAIL TYPE 3 863.000 863.000
LF 0.000 0.00
8.50000 863.000 7,335.50
0040 210-04030 *MODIFY GUARDRAIL 938.000 938.000
LF 0.000 0.00
12.00000 938.000 11,256.00
0045 210-04200 *ADJUST GUARDRAIL 11,718.000 11,718.000
LF 0.000 0.00
1.50000 11,718.000 17,577.00
0050 304-03005 *AGGREGATE BASE COURSE (CLASS 3) 5,981.000 5,981.000
cy 0.000 0.00
20.00000 5,981.000 119,620.00
0055 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,212.000 1,212.000
cy 0.000 0.00

20.00000 1,212.000 24,240.00
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PCN: 12237-BID ESTIMATE RUN 06/30/2004
PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 2,594.480 2,594.480
TON 0.000 0.00
15.00000 2,594.480 38,917.20
0065 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10,883.000 10,883.000
SY 0.000 0.00
15.00000 10,883.000 163,245.00
0070 403-34400 *HOT BITUMINOUS PAVEMENT (GRADING SX) 45,451.580 45,451.580
TON 0.000 0.00
28.00000 45,451.580 1,272,644.24
0075 411-01204 ASPHALT CEMENT (AC-20) (RUBBERIZED) 2,379.060 2,379.060
TON 0.000 0.00
235.00000 2,379.060 559,079.10
0080 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 14,416.000 14,416.000
sy 0.000 0.00
0.85000 14,416.000 12,253.60
0085 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0090 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000
EACH 0.000 0.00
2,300.00000 19.000 43,700.00
0095 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 998.000 998.000
LF 0.000 0.00
22.00000 998.000 21,956.00
0100 612-00050 *REFLECTOR (TYPE-3) 607.000 607.000
EACH 0.000 0.00
5.00000 607.000 3,035.00
0105 614-80387 *RUMBLE STRIP (GRINDING) 162,961.000 162,961.000
LF 0.000 0.00
0.20000 162,961.000 32,592.20
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
118,200.00000 1.000 118,200.00
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PCN: 12237-BID ESTIMATE RUN 06/30/2004
PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 7,126.000 7,126.000
SF 0.000 0.00
8.20000 7,126.000 58,433.20
0120 627-00005 *EPOXY PAVEMENT MARKING 624.000 624.000
GAL 0.000 0.00
55.00000 624.000 34,320.00
0125 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 104.000 104.000
(XWALK-STOPLINE
SF 0.000 0.00
9.00000 104.000 936.00
0130 630-00000 *FLAGGING 2,767.500 2,767.500
HOUR 0.000 0.00
32.00000 2,767.500 88,560.00
0135 630-00002 *TRAFFIC CONTROL SUPERVISOR 76.000 76.000
DAY 0.000 0.00
275.00000 76.000 20,900.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00
200.00000 45.000 9,000.00
0145 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 16.000
EACH 0.000 0.00
105.00000 16.000 1,680.00
0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 87.000
EACH 0.000 0.00
165.00000 87.000 14,355.00
0160 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 46.000
EACH 0.000 0.00
175.00000 46.000 8,050.00
0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
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PCN: 12237-BID ESTIMATE RUN 06/30/2004
PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0175 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
12.00000 400.000 4,800.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70025 F/A QUALITY INCENTIVE PAYMENT 51,148.230 51,148.230
FA 0.000 0.00
1.00000 51,148.230 51,148.23
0195 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70035 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 900-00007 ADDED ITEM (EACH)/ OVERWIGHT TRUCK LAOD-HBP -1.000 -1.000
EACH 0.000 0.00
20.00000 -1.000 -20.00
CAT 0200 CURRENT AMT $ 2,964,154.97 $ 0.00$ 2,964,154.97

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0205 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0210 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

11,000.00000 1.000 11,000.00
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PCN: 12237-BID ESTIMATE RUN 06/30/2004
PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0215 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0220 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -2,160.000 -2,160.000
DOL 0.000 0.00
1.00000 -2,160.000 -2,160.00
CAT 0400 CURRENT AMT $ 19,340.00 $ 0.00$ 19,340.00

PROJECT TOTAL

CURRENT AMT $

2,983,494.97 $

0.00$ 2,983,494.97



